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ABSTRACT
In this paper, we argue, using two real-world applications from
the automotive industry, that the biggest benefit of a Design
Structure Matrix (DSM) model may come not from re-
sequencing and partitioning, but rather from “rewiring” the
process/blocks. By “rewiring” we mean redefining relationships
among elements and/or inserting new elements into the matrix.
This requires intimate understanding of the process and cannot
be done with application of context-free partitioning
algorithms.
The Do-it-Right-First-Time (DRFT) approach to DSM
restructuring is another way to look at a DSM by inspecting the
sources of iteration within a block and reversing it through
inserting a DRFT activity at the beginning of the block. In
other words, we reverse the traditional Design-Build-Test
“Cycle” into a DRFT-Design-Build “Sequence”. That is, the
"wiring diagram" of a process or system overpowers the
behavior of the individual nodes, so changing the system
requires changing the wiring.  
(Keywords: Design Structure Matrix, Product development,
Process Re-engineering.)
INTRODUCTION
The ability of firms to quickly respond to fast changing
customer needs and requirements is essential for their survival.
Firms that do not have a structured product development
process will have difficulty responding to their customers. A
structured process can be developed through a clear
understanding of the process and how the different parts (of the
development process) interact and influence each other. The
Design Structure Matrix (DSM) provides a promising approach
that facilitates this understanding by mapping the information
flows and interdependencies among constituent development
activities (Steward, 1982).
The (DSM) applications in the literature (Eppinger et al. 1994)
have emphasized the importance of reordering the elements
within the matrix to establish an improved process flow.  That
is, re-sequencing and partitioning were the focal point in any
DSM analysis.
In this paper, we argue that the biggest benefit of a DSM model
may come not from re-sequencing and partitioning, but rather
from “rewiring” the process/blocks. By “rewiring” we mean
redefining relationships among elements and/or inserting new
elements into the matrix. This requires intimate understanding
of the process and cannot be done with application of context-
free partitioning algorithms.
The Do-it-Right-First-Time (DRFT) approach to DSM
restructuring is another way to look at a DSM by inspecting the
sources of iteration within a block and reversing it through
inserting a DRFT activity at the beginning of the block. In
other words, we reverse the traditional Design-Build-Test
“Cycle” into a DRFT-Design-Build “Sequence”. That is, the
"wiring diagram" of a process or system overpowers the
behavior of the individual nodes, so changing the system
requires changing the wiring.  
In one of the applications described in this paper, iteration in
the as-is process was caused by several parallel processes using
inconsistent data. DRFT was achieved by setting up an
electronic catalog of validated starting points and ensuring that
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all parallel activities used the same starting point. In the other
application, a long series of steps in the as-is process iterated
around a finite element evaluation. An expert system was
introduced to create an approximate model quickly for use by
the FEM.  Each iteration was greatly shortened, and detailed
design was done once knowing that it would pass FEM.
The rest of the paper proceeds as follows. In the next Section
we briefly review the traditional DSM analysis techniques. In
Section 3, we present the DRFT approach to DSM analysis.
Two automotive applications are reported in Section 4 to
demonstrate the proposed approach. Finally, we summarize the
major points of the paper and present our concluding remarks in
Section 5.
2. A REVIEW OF THE DSM METHODOLOGY
The DSM is a compact representation of the information
structure of a design process. It is a design plan showing the
order in which the design tasks are performed, where
assumptions should be made, and what tasks need to be
verified. Sequencing and partitioning algorithms allow for the
reorganization of elements in the matrix to provide an improved
sequence. This new sequence increases the efficiency of the
design process and reduces the product development time. A
summary of the traditional DSM approach is provided in Table
1.
Process Goal Value
1 Build the
DSM
To build a matrix
representation of
the design process
Identify/organize task
sequences and
relationships in a
compact form
2 Sort the
DSM
To achieve a
sequence for the
tasks with no
feedback
information flows
Provide smoother
information flow
where all requisite
information for a task
is available before it
3 Cycle
detection
To identify the
existence of cyclic
information flows
Recognize the
existence of iteration
in the design process
4 Partition-
ing of the
DSM
To group tasks
(involved in an
information loop)
in a block around
diagonal of matrix
Identify iteration task
subsets to focus on
rather than the whole
DSM
Table 1: Traditional analysis of the design structure matrix
Even without any analysis, the DSM can provide a powerful
visual model of the development process by merely inspecting
the flow of information in the modeled process several
important characteristics about the process, product, or
organization can be learned. Several types of DSM models can
be built to capture different views of the product development
process: process view, product view and an organizational view.
1. Process: information dependencies and requirements, cross-
functional interactions, sources of iteration (Yassine et al.,
1999).
2. Product view: decomposition and integration (Pimmler and
Eppinger, 1994).
3. Organization view: product development teams formation
(McCord and Eppinger, 1993) and knowledge capture (Whitney
et al., 1999).
More recently DSM models have been used as knowledge
capture method (Whitney et al., 1999). In this approach the
DSM is used as a roadmap of knowledge needed to populate an
expert system as well as to link that system to other sources of
knowledge outside its knowledge base.
It has been observed in several DSM applications that
sequencing and partitioning did not help in improving the
process (i.e. the new DSM sequence did not change much from
the old sequence) due to the iterative nature of the blocks. That
is, For these applications, altering the order of events did not
create opportunities for improvement due to the interdependent
relationships of the tasks. To improve the process a different
look at the DSM and a different approach is needed. The
process DSM can identify clusters of information or ways to
rearrange a product development organization so that people
with relevant information are linked to each other.
3. THE DRFT APPROACH
The goal of the DRFT approach is to break iterative loops by
identifying their cause and eliminating it.  Iteration often
happens because the as-is process has the structure of "generate
and test."  The idea is to create a process that starts out with
enough accurate information that the chance of rework is
reduced or eliminated, or the time consumed by rework is
reduced. To implement this approach, an expert (or a team of
experts) is required to study each iterative block separately and
identify reasons for iteration. This is an important intermediate
step requiring domain expertise and intimate understanding of
the process; unlike partitioning algorithms that provide context-
free analysis of the DSM.
The DRFT approach to DSM restructuring starts with a
partitioned base matrix. The base matrix represents the “as-is”
process. Improvement to the as-is process is first attempted by
means of step 4 of the traditional process. This step is
important since it will provide the baseline for improvement
after the process is modified.
In order to rewire the DSM and modify the tasks’ relationships,
the experts might recommend a subset (or all) of the following
rewiring strategies:
1. Redefining existing tasks
2. Splitting existing tasks into two or more pieces
3. Creating completely new tasks
4. Deleting old tasks
The power of rewiring comes from changing the behavior of the
process. While earlier DSM-based improvement techniques
concentrated on the task (i.e. speed up the execution of
individual tasks to improve process) or its location relative to
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other tasks (partitioning) as the main vehicle for improvement,
DRFT takes a different approach: systems approach for
restructuring the DSM.
The generic DRFT approach to DSM restructuring is comprises
the following steps:
a. Create a base (“as-is”) DSM. This allows the determination
of iteration loops and an understanding of the reasons
behind their existence.
b. Partition base DSM to identify potential improvements by
simply resequencing the activities of the process.
c. Inspect iteration blocks for “design-and test” cycles.
d. For each “design-and test” cycle, inserting a DRFT activity
at the beginning of the block. The DRFT activity is
similar to an expert system that converts the process so
that it starts out with correct or near correct information.
e. Build a DSM of the re-engineered process and measure
improvements compared to baseline process.
4. APPLICATION
This section will present two examples from the automotive
industry demonstrating the utility of the DRFT approach in
DSM restructuring. In the first application, we verified the
process improvements through simulation of the before and
after DSMs. In the second application, we verified process
improvements by implementing the new process and comparing
the before and after process characteristics.
Note that the data used in both examples are scaled to protect
confidentiality, but preserve its characteristics.
4.1 Hood Development Process (Zambito, 2000)
A high-level description of the process is as follows:
Marketing acquires and aggregates consumer needs data and
supplies them to product development.  Product design then
generates product concepts, which are evaluated for
manufacturing feasibility by manufacturing and for consumer
acceptance by marketing. After iterating through this phase to
gain marketing, product development, and manufacturing
concurrence on a set of feasible concepts, they are developed
further until concept selection is made on a single concept.  The
concept, manufacturing tooling, and marketing strategy evolve
to completion through an iterative process between marketing,
product development, and manufacturing that ensures the latest
consumer needs data will be met while manufacturing
feasibility is maintained. An illustration of a generic hood
subsystem is provided in Figure 1.
The DSM for the original hood development process is shown
in Figure 2. The figure shows the existence of five iterative
loops. The first, and biggest, loop is called “The Concept
Generation, Development, and Preliminary Verification Loop”.
It is mainly a result of the coupling of two design activities
shown in Figure 3.
Task 24 describes the activity of analyzing the hood
subsystem’s structural performance. This standardized analysis
involves testing torsion, cantilevered bending, dent resistance,
and a host of other similar structural attributes associated with
hood performance using analytical (computer aided) methods.
Inspecting the DSM in Figure 2, we see that the testing occurs
well after the preliminary CAD model has been developed (task
7).   The preliminary CAD model consists of early design
Figure 1: The components of a generic hood subsystem
Figure 2: DSM for the original hood development process
concepts for the outer panel, inner panel, attachment scheme
and reinforcements.  However, these tests provide the first
indication of the structural performance of the hood subsystem.
If the subsystem clearly passes the initial tests, it is optimized
 
Hinges
Hinge
Reinforcements
Outer Panel
Inner Panel
Outer Panel
Reinforcement
Lift-Assist
Cylinders
Inner Panel Latch
Reinforcement
 Prop Rod
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to reduce weight and cost (typically by decreasing material
gauge, which is a direct feedback to task 2; “Select Materials
for all System Components”).  If the subsystem fails any of
these tests, the structural components (inner panel and
reinforcements) are revised in an effort to resolve these issues.
This may include increasing the size or adjusting the location
of the inner panel’s structural beams, increasing material gauge
and/or material type of various components, or a combination
of these actions.  The preliminary CAD model (developed in
task 7) is then reworked to reflect the changes.  The finite
element analysis (FEA) analyst then updates the structural
model based on the revised CAD model and reruns the tests.  If
the subsystem fails, the entire process is reiterated until the
subsystem passes the suite of tests.  As illustrated in Figure 3,
the analysis process is in a build, then test sequence, which
allows the potential for significant rework.
24
:
Evaluate
functionalperformance
(analytically)
24
:
Evaluate
functionalperformance
(analytically)
7:Develop initial
designconcept (prelim CAD
model)
7:Develop initial
designconcept (prelim CAD
model)
24: Evaluate functional
performance (analytically)
7: Develop initial design
concept (prelim CAD model)
Figure 3: The build-test cycle associated with verifying
hood subsystem performance
4.1.A Process Reengineering: DRFT approach
Our approach is to explore alternate ways of conducting the
development activities in loop 1 using an improved process.
The new process uses the minimum amount of data needed to
evaluate the hood functional performance early in the process
(i.e. early in loop 1). To demonstrate a realistic reengineering
effort we use only known-feasible strategies and technologies to
restructure this phase.  
Figure 4 describes how the original tasks map to those
associated with the new process. From this mapping, we see
that task 7 is decomposed into two tasks.   Task 9 is conducted
by using the hood generator (an expert system that can quickly
create an approximate geometric model suitable for FEM).
Task 8 is the activity of developing the design intent CAD
model (it is no longer the preliminary CAD model because it is
requirements driven).  Task 24 is redefined to include two
additional tasks: Develop structural requirements (through
topology optimization) and develop conceptual design strategy
(with the output of the topology optimization.  Task 24 maps
almost directly to task 10.  However, we have replaced the term
evaluate with verify, since this analysis is a verification rather
than an evaluation. The new tasks are inserted into loop 1 of
the original development process in the sequence given by their
new task numbers, and all interdependencies are verified. Figure
5 shows the new hood development process.
7: Generate structural 
requirements (analytically)
7: Generate structural 
requirements (analytically)
10: Verify functional 
performance (analytically)
10: Verify functional 
performance (analytically)
24: Evaluate functional 
performance (analytically)
24: Evaluate functional 
performance (analytically)
7: Develop initial design 
concept (prelim CAD model)
7: Develop initial design 
concept (prelim CAD model)
8: Develop conceptual 
design strategy
8: Develop conceptual 
design strategy
9: Develop structural CAD 
models
9: Develop structural CAD 
models
11: Develop preliminary 
design intent CAD model
11: Develop preliminary 
design intent CAD model
Figure 4: The mapping of tasks from the baseline process
to the new process.
 Figure 5: DSM for re-engineered hood process
4.1.B Results
Both the original and the reengineered DSMs were simulated
using the Monte Carlo simulation technique described in
Browning and Eppinger (1998). While the initial duration (first
time through) of 53 days is similar for both processes, the
significant difference between them is the reduction in rework
duration. The new process can be iterated in only 8 days,
whereas the baseline process requires 27.5 days. Because the
variability1 of tasks 10 and 11 in the new process are lower
than their predecessors’ in the baseline process (tasks 24 and 7,
respectively), these tasks are less likely to incur rework. A
summary of the simulation results comparing both processes is
shown in Figure 6.
                                                
1 Within the context of our model, the variability of a task is defined as
the likelihood that its output information,  utilized by other tasks, would change
after being intially released.
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4.2 Seat Belt Development Process (Lavine, 2000)
Safety belt sub-system design and development combine
available components from full service restraint suppliers who
provide sub-systems to multiple manufacturers in the auto
industry.  Vehicle specific components (e.g. mounting brackets
and webbing length) are unique to the end item provided for
that vehicle and are dependent on both individual program
metrics and interfacing sub-systems. The metrics used to
evaluate a safety belt sub-system are: performance, quality,
comfort, cost and complexity. Figure 7 shows the physical
decomposition of the safety belt system. Note that although the
figure shows the break down of the safety belt system into three
different sub-systems, it does not show the information
interdependencies between these subsystems, which will be
evident in the DSM model later in the paper.
The as-is development process required interactions between
multiple sub-systems, with the goal of optimizing the system
based on the above system metrics. Design activities must
satisfy their unique requirements based on the evaluation
criteria presented in Table 2.
Figure 6: Simulation results comparing the before and after
DSMs.  Before mean = 929 days, σ = 143.  After mean = 772,
σ = 43.
As a part of this process, a dedicated team integrated product
information from the responsible full service suppliers, in-
house design activities and regulatory requirements to create
and archive drawings demonstrating compliance to the
applicable requirements.
Study of the as-is process revealed that this group did not create
any part geometry and its primary responsibilities involved
coordination and monitoring to insure that affected
organizations had the required information to complete their
designs and communicated with each other.  The team also
facilitated the interpretation of the regulations between
engineering and the safety office to verify that requirements
were accurately defined and adhered to. The team required the
information presented in Table 3 to complete its
responsibilities.
Sub-
System
Requirements Evaluation Criteria
Sheet Metal 1. Packaging
2. Attachment
points
1. Manufacturing
feasibility
2. Structural performance
Safety 1. Performanc
e
1. System level
performance
Seating 1. Packaging
2. Attachment
point
1. Comfort
2. Structural performance
Interior
Trim
1. Clearance 1. Appearance
Table 2 - Sub-System interactions
Simulation Result for Modified Process
0
20
40
60
71
6
79
4 87
2
95
0
10
29
11
07
11
85
mo
re
Cycle Time (days)
F
re
q
u
en
cy
Simulation Output for Original Process
0
50
67
2
83
4
99
5
11
57
13
18
14
80
mo
re
Cycle Time (days)
F
re
q
u
en
cy
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Organization Information Provided
Seat supplier Seat surface
Safety belt attachments, if applicable
Restraints
supplier
Safety belt retractors and buckles in vehicle  
    Position
Child seat anchors in vehicle position
Attachment types
Sheet metal
design
Attachment points and type
Vehicle
package
Seat package information
Safety office Applicable regulations
Regulatory interpretations
Engineering Product market offerings
Compliance concurrence
Table 3: Information requirements CAD compliance
activity
Information was shared between organizations and tasks
throughout the process. The process was evaluated using a
DSM model that identified who creates, provides, and requires
information. The DSM model (Figure 8) shows that the as-is
process was highly iterative and culminated in a two-
dimensional drawing that showed the necessary components
and regulations so that compliance could be verified visually.
Information was exchanged on an “as requested” basis through
an informal communication network.  Iteration occurred
partially because groups worked with outdated information.
When the information was coordinated and updated, many
systems and their mating parts had to be changed.
A B C D E F G H I J K L M N O P Q
Define Seating Hardpoints A X
Determine Seat Travel B X
Safety Belt Product Assumptions C X X X X X X X X X X
Specify Market Availability for Program D X X
Determine Applicable Belt Regulations E X X X X X
Interpret Regulations F X X X X
Style and Develop Exterior of Seat G X X X X X
Determine Anchorage Points H X X X X X X X X X X X X X
Package Safety Belt Sub-System I X X X X X X
Comfort Considerations/Evaluations J X X X X X X X
Determine Assembly Process K X X X X
CAE Performance Evaluations L X X X X X X
Safety System Development M X X X X X X
Prototype Build Evaluations N X X X X X X X X
Verify Compliance (upper anchorages) O X X X X X X X
Verify Compliance (lower anchorages) P X X X X X X X
Verify Compliance (child seat anchorageQ X X X X X X X X
Figure 8: Original safety belt development process
Errors interpreting regulations also caused iteration.  Regulatory
requirements are often difficult to interpret and require extensive
knowledge of and experience with the regulations, as well as
seat and restraint systems.  With the original process, a
designer could be dedicated to a program for up to a year.   If
that program did not contain a certain market, the designer’s
knowledge of the market’s requirements was typically lost;
either because the regulation has changed or it has been
forgotten.  Also, no formal means existed for training the
design staff in this process .
4.2.A Process Reengineering: DRFT Approach
The re-engineered process is documented in a DSM model
(Figure 10) that does not require all of the tasks of original
process, but does contain a task unique to the new process.
Since re-sequencing the tasks did not reduce the potential
iterations for this application, strategic actions were initiated to
address the tasks with the greatest iterative impact and resource
requirements.
Inspection of the original process revealed that there are nine
instances of interaction between the full service suppliers and
design activities that can create iterations. This major iterative
loop is represented in Figure 9. The verification and
documentation tasks (rows O, P and Q in Figure 8) can also be
seen to have high information requirements because they require
information from eight preceding tasks as well as being coupled
with three tasks.  These tasks also require significant interaction
between all of the organizations, as represented in the DSM.
For these reasons, the process re-engineering focused primarily
Seat
Assembly
Track
Recliner
Foam
Fabric
Body
Structure
Body
Shell
Underbod
y
Panel
Attachment
Panel
Attachment
Frame
Seat
Attachment
Restraint
Attachment
s
Upholster
y
Mechanism
s
Structure
Safety-Belt
System
Figure 7 – Physical system decomposition
Restraint
Assembly
Buckle
D-Ring
Retractor
Mechanism
s
Attachment
Anti-Rotation
Feature
Webbing
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on these tasks.  In addition the tasks of determining the
applicable regulations and interpreting the regulations (rows E
and F in Figure 8) were found to cause potentially significant
re-work because they are coupled with nine tasks. Figure 10 is
the new re-engineered process DSM.
24
:
Evaluate
functionalperforma ce
(analytically)
24
:
Evaluate
functionalperformance
(analytically)
7:Develop initial
designconcept (prelim CAD
model)
7:Develop initial
designconcept (prelim CAD
model)
Tasks O,P,Q: Verify /
Document Compliance
Task C: Safety Belt
Product Assumptions
Figure 9: Iterative loop of safety belt process
A B C D E F G H I J K L M N O
Define Seating Hardpoints A X
Determine Seat Travel B X
Define Allowable Anchorage Locations C X X
Safety Belt Product Assumptions D X X X X X X X X
Specify Market Availability for Program E X X X X
Determine Applicable Belt Regulations F X X X X X X
Interpret Regulations G X X X X
Style and Develop Exterior of Seat H X X
Determine Anchorage Points I X X X X X X X X X X X
Package Safety Belt Sub-System J X X X X X X X
Comfort Considerations/Evaluations K X X X X X X X
Determine Assembly Process L X X X X
CAE Performance Evaluations M X X X X X X X
Safety System Development N X X X X X X X
Prototype Build Evaluations O X X X X X X X X
Figure 10: New safety belt development process
The DRFT for the safety belt application was realized by
modeling sub-system requirements at the beginning of the
process, instead of testing the design at the end of the process.
This was accomplished by setting up an electronic catalog that
contains parametric requirements so that all the organizations
and suppliers can start out with the same correct information,
eliminating both outdated information and incorrect
interpretation of regulations.
4.2.B Results
This new process contains 28% fewer instances of potential
iteration (21 task interactions above the diagonal for the re-
engineered process versus 29 for the original process) based on
the specification of the compliance zones early in the process.
Implementation of the new development process has reduced
the staffing requirements by 90% for the CAD restraints
organization without creating additional work for another
activity.  The original process required dedicated support for the
life of the program due to the frequent interaction and iteration.
The new process only requires support at the beginning of the
program to define the allowable anchorage locations, and at the
end, if needed, to satisfy documentation requirements (see
Figure 11).
5. SUMMARY AND CONCLUSION
Dramatic improvement of product development processes often
requires more than formal rearrangement of the tasks.  Gross
redefinition is also needed.  This requires people who are
intimately familiar with the process.  In the cases presented in
this paper, the same general cause of iteration was found: a
process style called "generate and test."  The cure was also the
same: convert the process so that it starts out with correct or
near-correct information or so that any unavoidable iterative
loops are as short as possible.  Table 4 compares the cases and
identifies the small role played by traditional DSM techniques
and the large role played by gross process redefinition and the
DRFT strategy.
These cases indicate that a more nuance approach to the DSM is
useful and may lead to greater process improvements than
traditional DSM methods.  Traditional methods attack the
process by addressing individual tasks more or less as-is.  The
approach demonstrated here is more of a system-level approach.
Hood Seat-Belt
Goal Generate and
test - DRFT
Generate and
test - DRFT
Process
Knowledge
Needed
Very much Very much
Cause of
iteration in as-
is process
Long serial
process with
FEM test at the
end
Several parallel
processes with
error-prone
starting point
Role of faster
individual tasks
in speeding up
the process
Small Small
Role of
sequencing
original tasks
Small Small
Timing
R
es
ou
rc
e 
s 
R
eq
u
ir
em
en
ts
Original Process
Staffing
New Process Staffing
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Role of
redefining
tasks, splitting
tasks, creating
new tasks,
deleting old
tasks, and
resequencing
after
Big Big
Specific
method to DRFT
Crude CAD
model created
by expert system
is good enough
for FEM and can
be made very
quickly
Catalog is used
so that all
parallel
processes use
the same good
data
Table 4: Comparing the two case studies
(The shaded area represents traditional DSM analysis techniques)
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